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MORRIS COUNTY. NEW JERSEY
NUS PROJECT NO. 0472/0772

Activity: Remedial Investigation/Feasibility Study

1. Progress this Period - May 1984:

During the first half of the period this project was essentially on hold,
pending authorization to perform Initial Activities in order to prepare
detailed operational plans concurrent with finalization of the Work Plan.

On May 16, Mr. Robert McKnight, Regional Site Project Officer (RSPO)
directed the Remedial Planning Office (REMPO) to finalize the Work Plan
without the detailed plans in order to provide a basis for negotiation with
responsible parties.

2. Problems Resolved:

Interim authorization is no longer a prerequisite to completion of the final
Work Plan.

3. Anticipated Problem Areas and Recommended Solutions:

The NUS Region II Field Investigation Team (FIT II) will not be able to
participate in Work Plan finalization without a TDD. Mr. McKnight is
pursuing this matter with Mr. Mark Haulenbeck. Region II EPA FIT Regional
Site Project Officer (RSPO). FfTs participation in Work Plan finalization
will be to review cost, scope, schedule for the Remedial Investigation (Rl). In
the event that FIT cannot participate at this time, further modification of
the Work Plan will be required at a later date.

4. Deliverables Submitted: None

5. Upcoming Events:

The final Work Plan will be submitted in mid-June.

6. Activities Planned:

The remainder of the review comments will be incorporated and a final draft
of the Work Plan will be prepared.

7. Key Personnel Changes: None 1
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8. Subcontracting: None

9. Travel this Period: None

10. Contract Laboratory Program: No Involvement

11. Schedule Changes:

The final Work Plan will be submitted during mid-June.
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